
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:19 PM
Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 234 Date: 08-Feb-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 518

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Sunny with high winds

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Completed processing the surveying data collected on Saturday to measure the thermal
expansion/contraction of the OBG and Skyway structures. Sent the results to pertinent people related to
the OBG work and surveying.
- Began to review the drawings related to the surveying for the deviation and jacking saddles prescribed by
ABF in Submittals 1967R01 and 1684R02. Also began to create a new job in the TSCe data collector with
the points given by ABF.
- See Abbas Iranmanesh's diary for ABF and Concos labor, equipment, and operations in regards to the
Jacking Saddle/Frame assembly and the Hinge K pipe beam assembly grout pad formwork.

Attachment

ABF ironworkers placing the jacking saddle/frame onto the lifting cradle. Continued preparations like removing the working platform handrail and
installing lifting padeyes on the bottom legs of the jacking frame

continued.
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Conco carpenters water testing the W2W Hinge K grout pad formwork,
a few leaks were found and then sealed with silicone caulking.

Test pick of the jackign saddle/frame, cradle, and counterweight.
Excess deflection was observed in the cradle beams.
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